


 

STANDARD FORM 30(continued) 
 
A. The purpose of this bilateral modification is to: 
 

1. Provide the necessary labor, tools, equipment, consumables, and materials to maintain a second 
tracking source, a Compact All purpose Range Instrumentation (CAPRI Radar) to support launch 
customers without proven Telemetry Inertial Guidance (TMIG) system on their launch vehicles, as 
presented by CSR in CCP 03-125, Version 2, Scenario 1, dated 27 June 2003.  Total funding in the 
amount of $18,074 is required for this requirement.  Out of this total, $10,870 is related to Technical 
Services (CLIN 3001), $707 in Award Fee (CLIN 3009AB) and $6,497 in Travel (CLIN 3010AB).  As 
a result, total obligated amount for this requirement is $17, 367 and $707 is held in contingent liability 
until FDO determination. 

 
2. The total obligated amount for this modification is $17, 367. 

 
All changes are denoted by a vertical line in the right margin. 
 
B. Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$258,656,174 to $258,673,541 to reflect an increase of $17,367 in the total value of the contract to date.  
 
(2) Section B – Supplies /Services and Price/Cost 

 
FY 03 CLINs 3001 (Technical Services) is increased by $10,870, 3009AB (Award Fee) is increased by 
$707, and 3010AB (Travel) is increased by $6,497.  Pages B-18, B-19, B-20, B-21, B-22, and B-38 are 
hereby superseded by the attached replacement pages B-18, B-19, B-20, B-21, B-22, and B-38 marked 
“Modification P00123”.  
 
(3) Section J – Attachments 

 
Statement of Work (SOW) paragraph 1.7.9.1.5 is hereby added to reflect the requirement for a second 
tracking source support. Section J – Attachment 1 – Page 14 is hereby superseded by the attached 
replacement page 14 marked “Modification P00123”.  
 
(4) Section G – Contract Administration Data 
 
Summary for the Payment Office 
 
The following funding changes are made with this modification: 
 
ACRN DA is increased in the amount of $17,367. 
 
The attached replacement page G-1.3 marked “Modification P00123” hereby supersedes Page G-1.3. 

 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

for CCP 03-125 dated 27 June 03, the contractor releases the government from any and all liability under this 
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced 
proposal. 

///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
 
 



 

        
CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         49,761,399 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        49,750,529 $           10,870 $    49,761,399       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                36,911 
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $34,177   $34,177       
   From Change  To      

3003AA02 Fixed Fee $2,734   $2,734       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -  $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,995,901 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,995,901   $     6,995,901       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Earned       $           1,158,248 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,158,248  $                   -  $      1,158,248       

3009AB Award Fee Pool Available/Earned       $           1,537,863 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,537,156 $                707  $      1,537,863       

3009AC Award Fee Pool Available/Earned       $              256,537 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             256,537  $                   -  $         256,537       

3009AD RESERVED        $                        -  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost             

3009AE RESERVED        $                        -  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AF RESERVED        $                        -  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Earned       $                  4,957 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957    $             4,957       
          

3009AL Award Fee Pool Available/Earned       $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948   $             5,948       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Earned       $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401   $           40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Earned       $              259,617 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             259,617   $         259,617       

3009AS Award Fee Pool Available/Earned       $              232,864 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             232,864   $         232,864       

3009AT Award Fee Pool Available/Earned       $                39,033 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               39,033   $           39,033       
            
  TOTAL PROPOSED AWARD FEE                            $           3,593,020 
         
 AWARD FEE EARNED      $           1,463,223 
         
 AWARD FEE held in contingent liability      $           2,129,797 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129  $                   -   $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,030,396 
   From Change To      
  Est. Cost  $          1,023,899 $             6,497 $      1,030,396       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           8,684,518 
   From Change To      
  Funding  $          8,684,518  $      8,684,518      
   Est Amount Unfunded Funded      
  Est. Cost  $          8,684,518   $      8,684,518       
           

3010AD Downrange A&E     1 JO  $          1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         58,432,042 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         58,432,042 
         
  ESTIMATED COST (CLIN 3003)                     $                36,911 
         
  AWARD FEE held in contingent liability             $           2,129,797 
         
  AWARD FEE Earned              $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         16,973,043 
         
  Total Funded Amount (CLINS 3010AA-AE)     $        16,973,043 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         79,035,016 
         
  TOTAL FUNDED AMOUNT FY03          $         76,905,219 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03           
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,700,041 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,700,041 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          79,035,016 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          76,905,219 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $         66,825,320 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          68,212,060 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,865,972 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          69,292,401 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,178,409 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,645,703 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        468,955,737 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $17,367 $69,639,285
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $484,075
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,930
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,858,848
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $20,151
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,267
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,712,756
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $187,975
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690
DQ 5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400  $19,000
DR 5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400 $45,696
DS 5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400 $3,000
DT 5733400 303 83LE 264421 010000 53200 31378F 662400 F62400 $37,400
DU 5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400  $805,000
DV 5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F2400  $16,000

Total FY03 $17,367 $76,905,218

 
 
 
PR’S obligated under this modification: 
F700MS31810300      $17,367 
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1.7.6.1.3 Forward viable RS and technical assessments to the Government validation official. 
1.7.6.1.4 Track all RS from submission to closure and provide regular status reports to the requirement originators 
and Government. 
1.7.6.1.5 Close RS upon delivery of the required capability or when withdrawn by the originator. 
1.7.6.1.6 Provide periodic reviews of outstanding RS and recommend priority adjustments or cancellation when 
circumstances change. 
1.7.6.1.7 Track requirements using automated tracking system. Upgrade systems as needed.  
1.7.6.1.8 Develop and maintain documentation describing the instrumentation requirements process and provide 
periodic requirements process training to Range and Range customer organizations. 
1.7.6.1.9 Develop and regularly report metrics that characterize the effectiveness of the instrumentation 
requirements process. [CDRLs A212, A213, A214A] 
1.7.6.2 Instrumentation Requirements, Design, and Test Reviews. RIPTs to develop a detailed description of the ER 
functional requirements for major instrumentation projects. These requirements are captured in a FRD to be 
provided to the implementing organization. [CDRL A216] 
1.7.6.2.1 Participate in requirement and design reviews held by the implementing organization to verify that ER 
requirements are understood and to identify and resolve requirement conflicts that arise during the development 
cycle. 
1.7.6.2.2 Participate in test reviews held by the implementing organization to verify that ER requirements are 
adequately tested and recommend test effectiveness improvements to the implementing organization. 
1.7.7 Instrumentation Acceptance 
Review all new or modified instrumentation before initial use to verify that the system meets minimum operational 
requirements and does not introduce unacceptable risk to the ER mission. 
1.7.7.1 Communicate results of the instrumentation acceptance determination to the Government and all system 
stakeholders. 
1.7.7.2 Develop and maintain documentation describing the instrumentation acceptance process. 
1.7.7.3 Develop and regularly report metrics that characterize the effectiveness of the instrumentation acceptance 
process. [CDRL A215] 
1.7.8 Independent Test 
Prepare test plans and procedures, conduct testing, evaluate test data, and prepare test reports when independent 
testing is required to evaluate the operational suitability of a new or modified instrumentation system.  Operator and 
maintainer support of all testing required for RS 10597 to support removal process of M43 FTSS equipment. 
1.7.9 Instrumentation System Operations and Maintenance 
Operate and maintain ER instrumentation systems to full certified capability to meet scheduled mission activities. 
Develop instructions to meet mission needs for operating and maintaining Range instrumentation. Notify the MOCC 
of systems operational availability whenever a change in status occurs. [CDRL A220] 
1.7.9.1 Radar Systems. Operate and maintain radar systems to meet scheduled operations, tests, and space track 
requirements (see section 5.5.1.1). (Note: Space Track is not applicable at Antigua AS) 
1.7.9.1.1 Record tracking data for domestic and foreign launches, position data for satellites, SOI data and catalog 
data for transmission to CCAS and NORAD 24 hours a day, 7 days a week. 
1.7.9.1.2 Operate the RADCAL ground station located at PAFB and Ascension AAF. 
1.7.9.1.3 Operate Furuno sea surveillance radar(s) to support surveillance control at the ROCC during operations. 
1.7.9.1.4 Operate the SPARC for real-time monitoring and radar asset control. 
1.7.9.1.5 Operate and maintain the 25.16 CAPRI radar and associated systems to provide a second tracking source.   
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